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GLOSSARY

ARAR Applicable or Relevant and Appropriate Requirement

CDF Confined Disposal Facility

CERCLA Comprehensive Environmental Response, Compensation and Liability Act
CFR Code of Federal Regulations

CLP Contract Laboratory Program

cocC contaminant of concern

CQA Construction Quality Assurance

CQAP Construction Quality Assurance Plan

CSM Conceptual Site Model

CWA Clean Water Act

DEQ State of Oregon Department of Environmental Quality
DQO Data Quality Objective

EE/CA Engineering Evaluation/Cost Analysis

EPA U.S. Environmental Protection Agency

ESA Endangered Species Act

FSP Field Sampling Plan

HASP Health and Safety Plan

IC Institutional control

ICIP Institutional Control Implementation Plan

NCP National Contingency Plan

OSHA Occupational Safety and Health Administration
OSWER Office of Solid Waste and Emergency Response
QA Quality Assurance

QAPP Quality Assurance Project Plan

QA/QC Quality Assurance/Quality Control

RAO Removal Action Objective

SAP Sampling and Analysis Plan
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1.0 INTRODUCTION

1.1. GENERAL

This Statement of Work (SOW) outlines the removal response actions to be performed at the
Triangle Park Site. This SOW is attached to and incorporated into the Agreement and
Administrative Order on Consent for Removal Action by a Bona Fide Prospective Purchaser
(“Agreement”) at the Triangle Park Site (hereafter referred to as “the Site”). Technical work
described in the SOW is intended to complement, add to, and be consistent with the Agreement
and is not intended to change the meaning of any defined term in the Agreement. This SOW is
also consistent with both the Comprehensive Environmental Response Compensation and
Liability Act (CERCLA) and the National Contingency Plan (NCP). Any discrepancies between
the Agreement and SOW are unintended and, whenever necessary, the Agreement will control in
any interpretive disputes.

The regulatory framework for the Work to be completed under this SOW includes: (1) an
uplands EE/CA and Action Memorandum process, including risk assessments, under University
of Portland (the “Purchaser”) lead; (2) control of upland sources of contamination to the
Willamette River through removal actions that must be approved by EPA to ensure consistency
with the long-term removal action(s) at the Portland Harbor Superfund site; and (3) in-water
early actions using removal authorities subject to EPA approval to ensure consistency with the
long-term removal action(s) at the Portland Harbor Superfund site. The SOW is organized as
follows:

Section 1.0  Introduction. Provides the general introduction, purpose, scope, site
description, and organization of the project.

Section 2.0  Removal Action Objectives. Provides the initial removal objectives for
any source control related removal actions.

Section 3.0  Upland Site Removal Actions. Describes the specific tasks that the
Purchaser will perform to design, evaluate, and remove sources of
contamination to the Willamette River and otherwise address
contamination at the Site. Provides the Milestone schedule for submitting
deliverables required under this SOW.

Section 4.0  Electronic Data Submittal. Describes the requirements for submittal of
data to Oregon Department of Environmental Quality (DEQ) and the U.S.
Environmental Protection Agency (EPA) in electronic format.

Section 5.0  References. Provides the references cited to support the SOW.
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1.2. PURPOSE AND SCOPE

1.2.1. Purpose of SOW

The primary purposes of this SOW are: (1) to implement the Agreement; (2) set forth the
requirements for investigation and characterization of the nature and extent of contamination at
the Site; (3) develop and evaluate potential removal alternatives; (4) implement interim response
actions, if necessary to control upland sources to the Willamette River that pose risk to human
health and the environment; and (5) expedite the characterization, EE/CA, cleanup alternatives
analysis, and performance of cleanup at the Site.

1.2.2. Scope of Upland Source Control

The Purchaser will furnish all necessary personnel, materials, and services needed for, or
incidental to, characterizing and controlling upland sources of contaminants to the Willamette
River. Upland source control actions shall be conducted in accordance with Section 3.0 of this
SOwW.

1.2.3. Scope of Upland Removal Actions

The Purchaser will furnish all necessary personnel, materials, and services needed for, or
incidental to, performing any upland removal actions. Upland removal activities shall be
completed in accordance with Table 3.1 of this SOW.

1.3. SUMMARY OF WORK TO BE COMPLETED

The Purchaser will coordinate monthly meetings and/or teleconferences with EPA, DEQ), the
Tribes, and the Natural Resource Trustees to discuss the status of work described in this SOW.
Monthly meetings may be cancelled or postponed upon agreement between EPA and the
Purchaser. The Purchaser will coordinate quarterly meetings with EPA and DEQ and/or updates
will be provided regarding source control efforts. DEQ, the Tribes and the Trustees will submit
their comments to EPA; EPA will incorporate the comments into one document and provide the
comments to the Purchaser. The Purchaser is to address all comments provided by EPA. The
removal Work for upland cleanup to be completed under this SOW shall include preparation,
delivery, and implementation of the following:

Technical Memorandum on Proposed Boundaries of the Removal Action
Engineering Evaluation/Cost Analysis (EE/CA) Work Plan (draft and final);
Removal Action Area Characterization Report (draft and final);

Engineering Evaluation/Cost Analysis (EE/CA) Report (draft and final);
Removal Action Design Documents (conceptual, pre-final, and final);
Removal Action Work Plan (draft and final);

Implementation of Removal Action;

Removal Action Completion and Institutional Control Implementation Report (draft and
final);

9. Long-Term Monitoring and Reporting Plan (if appropriate); and

10. Community Involvement Activities.

NG~ wWNE
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1.4. SITE DESCRIPTION

1.4.1. Location

The Site is located within the Portland Harbor Superfund Site adjacent to and northeast of the
Willamette River between river miles 7 and 8. The site address is 5828 North VVan Houten Place,
Portland, Oregon. The Site is bounded on the southeast by the Willamette River, on the
northwest by the McCormick & Baxter Site, on the northeast by a significant slope and
residential properties, and on the southeast by the existing University of Portland campus. The
Site location map is presented on Figure 1.1.

1.4.2. Property Ownership

The Site is currently owned by Triangle Park, L.L.C., who purchased the property in May 1997.
The Site is approximately 35 acres in size and has approximately 2,250 linear feet of river
frontage. The site consists of tax lots 100, 200, and 8900, Lot 1-9, Block 36T, in Section 18,
Township 1 North, Range 1 East of the Willamette Meridian in Portland, Multhomah County,
Oregon. The Union Pacific Railroad holds a right-of-way for railroad tracks that bisect the Site
northwest to southeast. Chevron holds an easement for an underground petroleum fuel line that
runs along the southeast property boundary.

1.4.3. Land Use

The Site is located in the industrial area of Portland Harbor, though Purchaser is currently
seeking changes to the zoning to accommodate the University’s use of the site. The designated
beneficial uses of the main stem Willamette River (mouth to Willamette Falls, including
Multnomah Channel) are public water supply?, private domestic water supply®, industrial water
supply, irrigation, livestock watering, fish and aquatic life?, wildlife and hunting, fishing,
boating, water contact recreation, aesthetic quality, hydro power, and commercial navigation and
transportation.

1.4.4. Current and Historical Activities

The Site has primarily been idle over the past 9 years other than to perform site-wide
environmental studies. Since the early 1900’s, there has been a very lengthy history of diverse
industrial operations at the site. Historic site operations have included:

Lumber manufacture and storage

Concrete batching operations

Wood work manufacture

Asphalt storage facilities

Prefabricated or portable house manufacture
Scrap metal storage

Wooden barrel manufacture

Marine operations

L With adequate pretreatment and natural quality that meets drinking water standards.
2 See also Figures 340A and 340B in OAR 340-041-0340 for fish use designations.
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Electrical power generation
Construction equipment storage
Petroleum fuel storage and distribution
Marine and dredging equipment storage
Chemical and soap manufacture
Railway and logging equipment storage
Shipbuilding

Environmental emergency response
Ironworks

Regulated hazardous waste storage
Drydock operations

Explosives storage

Painting and sandblasting operations
Used (salvaged) AST and UST tank storage
General warehousing

PCB transformer cleaning and storage
Tug and barge operations

1.5. PROJECT ORGANIZATION

The SOW will be implemented by Purchaser under the administrative oversight of the EPA, in
consultation with DEQ, Tribal Governments, and Trustees.
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Figure 1.1. Triangle Park property site location map.
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2.0 REMOVALACTION OBJECTIVES

Upland Removal Action objectives shall include, at a minimum:

1. Control or eliminate ongoing sources of contamination, or other Site contaminants of
concern, to the groundwater and to the surface water and sediment of the Willamette
River.

2. Reduce or eliminate human and ecological exposure to any Site-related contaminated
media that may lead to potential current or future unacceptable risk.

3. Reduce contaminant flux from uplands, riverbank, and sediments so that recontamination
of any sediment or riverbank caps put in place does not occur.

4. Attain water quality standards in the Willamette River.

2.1. Storm Water Removal Action Objectives
The initial removal action objectives for storm water control at the Site are as follows:

1. Prevent releases of impacted storm® water (i.e., storm water and soils) from the Site to the
Willamette River that present an unacceptable risk to river receptors.

2. Control or mitigate sources of contaminants to the Site storm water collection system.

3. Remediate in-line sediments necessary to reduce overall Site contamination to the
Willamette River.

2.2.  Groundwater Removal Action Objectives
The initial removal action objectives for groundwater at the Site are as follows:

1. Prevent releases of impacted groundwater® to the Willamette River that present an

unacceptable risk to river receptors.

Contain impacted groundwater to prevent migration to non-impacted areas.

3. Collect and treat, remediate or contain impacted groundwater to reduce overall Site
contamination to the Willamette River.

4. Reduce concentrations of contamination in groundwater to levels that protect or restore
all current or future beneficial uses.

no

% The Portland Harbor contaminants of interest include metals (e.g., arsenic, cadmium, chromium, copper, lead,
mercury, nickel, and zinc), semivolatile organic compounds (SVOCs), phthalates, chlorinated pesticides (e.g., DDT,
DDE and DDD), chlorinated herbicides, polychlorinated dibenzo-p-dioxins and furans (PCDDs and PCDFs), total
petroleum hydrocarbons (TPH), polynuclear aromatic hydrocarbons (PAHS), and polychlorinated biphenyls (PCBs).

Impacted storm water or groundwater means storm water or groundwater which contains contaminants of interest
for Portland Harbor in excess of the screening level values provided in Table 3.1 of the Portland Harbor Joint Source
Control Strategy.
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2.3.  Soil Removal Action Objectives
The initial removal action objectives for soils at the Site are as follows:

1. Prevent releases of impacted soils to groundwater that presents risks to current or future
beneficial uses of the groundwater.

2. Prevent releases of impacted soils to the Willamette River that present an unacceptable

risk to river receptors.

Contain impacted soils to prevent migration to non-impacted areas.

4. Collect and treat, remediate or contain impacted soils to reduce overall Site
contamination to the Willamette River.

5. Reduce contaminant concentrations in soils to levels that are protective of all reasonable
anticipated future users of the site.

5. Reduce contaminant concentrations in beach sediments and beach seeps to levels that are
protective of human health from incidental ingestion of and dermal absorption of
contaminants in beach seeps and sediments.

w
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3.0 UPLAND SITE REMOVAL ACTIONS

3.1. WORK TO BE PERFORMED BY PURCHASER

Deliverables specified in this Section of the SOW shall be consistent with “EPA’s Guidance on
Conducting Non-Time-Critical Removal Actions under CERCLA” (EPA/540/R-93/057,
OSWER 9360.0-32). Work to be completed under this SOW shall also include activities
necessary to achieve the criteria and performance standards contained in this SOW work plan,
report, or other deliverable approved under the Agreement and this SOW. Work to be completed
under this SOW shall, to the extent practicable, be consistent with the Portland Harbor Superfund
Site RI/FS, and contribute to the efficient performance of the long-term remediation.

Purchaser shall complete the following tasks:

Task 1 — Technical Memorandum on Proposed Boundaries of the Removal Action
Purchaser shall draft a technical memorandum on proposed boundaries of the removal action and
submit to EPA for approval prior to developing and EE/CA. All available data will be
considered for the development of an appropriate boundary for the removal action, and the
technical memorandum will provide a rationale for the proposed boundary, including the
selection of ARARs and PRGs that are used to help define the boundary. Data interpretation will
be consistent with the spatial analysis approaches agreed upon by EPA for the overall Portland
Harbor Site.

Task 2 - Engineering Evaluation/Cost Analysis (EE/CA) Work Plan

Purchaser shall submit an EE/CA Work Plan that will include a summary of existing
information, a project work plan, a Sampling and Analysis Plan (SAP) and a Health and Safety
Plan (HASP).

The EE/CA Work Plan shall include, at a minimum, the following information unless otherwise
directed by EPA:

. Introduction/Purpose;

. Brief description of Triangle Park Removal Action Area characteristics, including
ecological and physical characteristics;

o Identification of historic and potential ongoing sources of contamination to the

Triangle Park Removal Action Area, including past and present operations, drainage,
discharges, or other releases;

o Summary of existing information on upland contamination sources that have the
potential to contaminate the Removal Action Area, including a description of
environmental investigations, environmental cleanups and planned upland source
control measures that will be conducted under this SOW. The summary of upland
source control measures being conducted must contain a schedule for implementation
to be completed prior to the EE/CA;
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. Triangle Park historical information including site cleanup history and identification
of past and present owners, operators, and major tenants as well as owners and
operators of all immediately adjacent upland properties;

. Summary of current marine and associated facility operations and potential access or
operational constraints on Work Plan implementation;
. Identification of the Removal Action Objectives (RAQOSs), initial Preliminary Removal

Goals (PRGs), potential Applicable or Relevant and Appropriate Requirements
(ARARs), and To Be Considered (TBCs) for the Triangle Park Removal Action Area,
in consultation with EPA, the state of Oregon, and other partners on the Removal
Action;

. Description of the nature and extent of contamination in the Triangle Park Removal
Action Area, to the extent known, including a summary of existing groundwater, soil
or storm water quality data, as appropriate, with a tabular and visual comparison to
the initial PRGs and ARARSs. Existing data should be plotted on site maps, with
isopleths if directed by EPA. Locations with groundwater, soil, or storm water
concentrations above PRGs and ARARs should be indicated on these maps.

o Summary of results from toxicity testing conducted to date;

o A process for developing a cultural resources survey, and a process for developing
procedures to protect and address such cultural resources;

. A description of the analysis to be conducted to determine the likelihood of post

Removal Action recontamination of the Triangle Park Removal Action Area by
upland sources of contamination;

. A description of the analysis to be conducted to determine disposal facility options
for contaminated groundwater, soils, or storm water, as appropriate, including a
description of the public participation process for selecting a disposal facility; and

. Other information (including maps and figures, isopleths, etc.) necessary to gain a
general understanding of the Triangle Park Removal Action Area.

Purchaser shall also identify data gaps that will be filled by the collection and analysis of field
data. Investigation activities will focus on problem definition and will result in data of adequate
quality and technical content to evaluate the following:

o Nature, extent, and volume of contamination including the degree to which the
principal threat of contamination will need to be removed;

. Potential human health and ecological risks resulting from soils, groundwater, or
surface water contamination;

o Engineering characteristics of the Removal Action Area;

. Potential water quality effects associated with removal action;

. Alternative technologies for removal including capping, excavation, treatment (not

including treatability testing, which is reserved and may be performed later, if
needed) and disposal (on-Site and off-Site); and

. If necessary, assessment of hydraulic control measures, including a sheet pile wall
keyed into bedrock across the site.
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The procedures Purchaser plans to implement when conducting all field activities will be
detailed in the SAP for the specific field activity. The initial SAP will be included in the EE/CA
Work Plan. The SAP for any field activity will ensure that sample collection and analytical
activities are conducted in accordance with technically acceptable protocols and that data meet
data quality objectives (DQOs). A SAP provides a mechanism for planning filed activities and
consists of a Field Sampling Plan (FSP) and a Quality Assurance Project Plan (QAPP). Details
are provided in Section 3.2 of this SOW.

Purchaser shall also prepare a HASP that is designed to protect personnel from physical,
chemical and other hazards posed by field sampling efforts. Details are set forth in Section 3.2
of this SOW.

Upon request by EPA, Purchaser shall also submit copies of previous studies or sampling efforts
conducted independently or under local, state, or other federal authorities or agreements that are
determined by EPA to relate to remedy selection under this Agreement.

Additionally, Purchaser shall continue to conduct upland source control actions related to the
Triangle Park Site that are threatening to be released to the Willamette River, which may include
source identification, source prioritization, documentation and tracking of source control plans
and completed source control actions, evaluating and documenting effectiveness of source
control measures, and providing input to EPA’s decision as to effectiveness of source control in
order to implement the Removal Action. The goal is for significant upland sources to be
controlled to the greatest extent practicable before or during Removal Action implementation
such that significant post Removal Action recontamination is not predicted.

Task 3 — Removal Action Area Characterization Report
Purchaser shall submit a Removal Action Area Characterization Report that includes information
from field sampling events, including validated analytical results.

The Removal Action Area Characterization Report shall include, at a minimum, the following
sections:

) Introduction/Purpose;

. Summary of the field sampling effort that, at a minimum, includes field effort dates, a
summary of the sample collection effort, field sample observations, and a summary of
sample and station locations — including sample depths, station locations
(latitudes/longitudes and state plane coordinates), maps and figures, and isopleths if
directed by EPA;

° Deviations from the FSP;
J Summary of sample handling and shipment;
. Summary of all data, including a data validation report. Data from this effort shall be

provided electronically in a format consistent with other data already acquired under
the harbor-wide study; and
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. Description of the nature and extent of contamination in the Triangle Park Removal
Action Area, to the extent known, including a summary of existing data establishing
current conditions with a comparison to the initial PRGs and ARARs defined as a part
of Task 2, above. Existing data should be plotted on site maps, with isopleths if
directed by EPA. Locations with groundwater, soil, or storm water concentrations
above PRGs and ARARs should be indicated on these maps.

Purchaser shall submit the data validation report to EPA within 5 days of Purchaser’s receipt of
the data validation report from their contractor or in-house source. Information necessary for
EPA to perform an independent review of the validated data shall also be provided.

Task 4 — Engineering Evaluation/Cost Analysis (EE/CA) Report

Based on data obtained in the previous sampling efforts and work to be performed under this
SOW, and in consideration of EPA’s guidance for removal actions’, Purchaser will prepare a
technical briefing for EPA, DEQ, the Tribes, and the Trustees on the proposed removal
alternatives that will be presented by Purchaser in the EE/CA.

After the technical briefing, Purchaser, in consideration of comments received at the technical
briefing, will submit a first draft of the EE/CA.

The first draft EE/CA will be revised in response to EPA comments. A second draft EE/CA
shall be submitted to EPA for review and comment, or modification if required by EPA. If
requested by EPA, a final version of the EE/CA shall be submitted to EPA for review and
preliminary approval in accordance with the schedule set forth in Table 3.1 of this SOW. Upon
preliminary approval of the EE/CA by EPA, the EE/CA will be released for a formal public
comment period. The EE/CA will contain the following sections:

o Executive Summary;

. Introduction;

o Removal Action Area Characterization;

o The result of the analysis regarding the post Removal Action recontamination
potential of the Triangle Park Removal Action Area by upland sources of
contamination, including whether source control actions will be sufficient or if
additional actions may be required to control potential sources of significant
recontamination;

. Procedures for addressing and protecting cultural resources in the Removal Action
Area;

. Identification of Removal Action Objectives and PRGS/ARARS;

. Identification and Analysis of Removal Action Technologies;

* Including, but not limited to: “Institutional Controls: A Site Manager’s Guide to Identifying, Evaluating and
Selecting Institutional Controls at Superfund and RCRA Corrective Action Cleanups” (EPA 540-F-00-005),
OSWER directive 9355.0-74FS-P (Sept. 2000); all guidance referenced in the FFA; or CERCLA guidance otherwise
appropriate for the removal action alternatives being considered.
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. Identification and Analysis of Removal Action Alternatives, including the
identification and analysis of disposal facility options and incorporating the costs of
any Removal Action constraints imposed by current or planned Purchaser or tenant
and associated facility operations;

. Comparative Analysis of Removal Action Alternatives;

. Recommended Removal Action Alternative, including the selection of any needed
disposal facility;

o An assessment of the residual risk anticipated after Removal Action implementation;

. Schedule for recommended Removal Action; and

A public comment period of at least thirty (30) days is required for the EE/CA and any
supporting documentation. Purchaser shall assist EPA, as requested, before and during the
comment period with its community relations activities concerning the EE/CA. Purchaser shall
also assist EPA in compiling the Administrative Record before and during the public comment
period. If, based on public comments received, EPA determines additional data or analyses are
required to complete the EE/CA, Purchaser shall collect such data, or perform such analyses, as
determined necessary by EPA.

Task 5 — Project Design Documents

After EPA has selected a removal action for the Removal Action Area and set forth its
determination and selected action in a Triangle Park Removal Action Memorandum, Purchaser
shall prepare project design documents, including construction plans and specifications, to
implement the Removal Action and shall demonstrate that the Removal Action design shall meet
all objectives of any Action Memorandum or other EPA decision document. Purchaser shall
meet regularly with EPA prior to and during development of design documents and provide
EPA, for review and approval, the key technical documents that support the removal design (see
below). The project design documents shall be signed and stamped by a professional engineer,
as appropriate. Design documents, including plans and specifications, shall be submitted in
accordance with the schedule set forth in Table 3.1 of this SOW.

Purchaser shall submit the following level of design:

. Conceptual design when the design effort is 30 percent complete;
. Prefinal design when the design effort is 60 percent complete; and
. Final design when the design effort is 100 percent complete.

The final design shall fully address all EPA comments made on the prefinal design.

Task 5a - Conceptual (30 percent) Design
The conceptual (30 percent) design shall include an overall explanation of the following as
appropriate:

. If the selected alternative includes capping, the conceptual design will show capping
areas and conceptual slope and cap designs;
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. If the selected alternative includes excavation, the conceptual design will show
excavation areas and conceptual cut thicknesses and slope angles;

. Proposed disposal technology (on-Site or off-Site) conceptual design including
general disposal location, handling methods and transport approaches;

o Annotated outline of prefinal design analysis report;

o Annotated outline of plan drawings; and

o Annotated outline of specifications.
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Task 5b - Prefinal (60 percent) Design
The prefinal (60 percent) design shall include three separate deliverables as follows:

. Prefinal (60 percent) Design Analysis Report;
. Prefinal (60 percent) Construction Documents and Schedule; and
. Prefinal (60 percent) Design Plans.

Prefinal (60 percent) Design Analysis Report

The Prefinal (60 percent) Design Analysis Report shall provide the design criteria and the basis
of design for the Removal Action. Examples of the types of information to be included are
described below:

. Technical parameters and supporting calculations upon which the design will be
based, including but not limited to design requirements for each removal action
technology to be employed (e.g., excavation, capping);

. If the selected alternative includes capping:

— appropriate physical and chemical characteristics of materials to be used for
capping and method for identifying and testing clean source material, including
acceptance criteria for such material,

— determinations regarding erosion potential for capped areas; and

— cap placement techniques.

. If the selected alternative includes excavation:

— identification of requirements for the contractor regarding the handling, transport
(including haul routes) and disposal of excavated materials including
identification of any best management practices, monitoring, and/or analyses
necessary to protect personnel from potential chemical hazards posed by this
Removal Action (such activities may be further described in the contractor’s
HASP);

— design excavation depths and overcut allowances, excavated material volumes,
and excavation techniques;

— identification of potential location(s) for disposal of excavated soils;

— if the proposed disposal technology is an off-Site upland landfill, the design
documents will include descriptions of stockpiling, dewatering, and overland
transport; and

— if the proposed disposal technology is an on-Site near shore Confined Disposal
Facility (CDF), the design documents will include fill closure approach,
hydrogeologic and contaminant transport evaluation for the fill, static and seismic
stability analyses, filling approach, consolidation analysis, and screening of other
potential sources of material for the CDF.

. Descriptions of the analyses conducted to select the design approach, including a
summary and detailed justification of design assumptions and verification that design
will meet performance standards;
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. Evaluation of the potential for imbedded debris (e.g., buried cables or concrete
material) in the soils to affect remedy implementation or achievement of performance

standards;

. Access and easement requirements, and permit requirements or substantive
requirements of permits;

. Plan for reducing negative effects on the environment and community during the
construction phase(s);

o An outline of the long-term monitoring and reporting plan;

. If the selected remedy includes institutional controls, submit a draft Institutional

Control Implementation Plan (ICIP). The ICIP must:

— Describe institutional controls (ICs) that will be designed to prevent exposure to
contamination at the site where contaminant levels do not allow for unlimited use
and unrestricted exposure.

— Include analysis and recommendations on 1Cs needed to ensure the long-term
effectiveness of the removal action, including the objectives and goals for each
institutional control; descriptions of the portions of the site where each I1C applies;
descriptions of how such controls would be implemented, monitored, and
enforced, and by whom and under what enforcement mechanism; a timeframe for
how long the ICs must remain in place; and under what circumstances such
controls could be removed or terminated.

— Describe the four categories of ICs (governmental, proprietary, enforcement,
informational) identified in EPA guidance and shall consider site-specific I1Cs that
could be implemented under each category as well as the “layering” of ICs to
enhance the protectiveness of the remedy.

— Specifically address any necessary easements or other proprietary controls,
including how prospective changes in storm water and/or wastewater/sewer
conveyances, utility easements and such other contingencies could impact areas
subject to ICs.

— Itemize projected components for the Removal Action Completion and
Institutional Control Implementation Report (see Task 9) with a projected
schedule.

See “Institutional Controls” OSWER 9355.0-74FS-P, EPA 540-F-00-005, September

2000; “Strategy to Ensure Institutional Control Implementation at Superfund Sites”

OSWER 9355.0-106, September 2004; “Institutional Controls” OSWER 9255.0-98,

February 2005

. If appropriate, conduct an update of the analysis regarding post Removal Action
recontamination of the Triangle Park Removal Action Area by upland sources of
contamination, including what source control actions have occurred since the EE/CA
analysis, whether additional actions and/or schedule delays may be necessary to
control potential sources of significant recontamination.

Prefinal (60 percent) Construction Documents and Schedule
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Prefinal (60 percent) construction documents and schedule shall include:

. Construction plans/drawings/sketches and required specifications;

. Proposed locations of processes/construction activity or specific requirements for
such locations; and

. Schedule for construction and implementation of the Removal Action that identifies

major milestones.

Prefinal (60 percent) Design Plans
Prefinal (60 percent) design plans shall include:

o Draft Construction Quality Assurance Plan (see Section 3.2 of this SOW), which
shall detail the remediation verification method and approach to quality assurance
during construction activities in the project area, including compliance with ARARS.
The Plan will describe the methods used to measure compliance with measurement
quality objectives (such as performance and method requirements), including target
excavation depths, if appropriate. The Plan will include, as an attachment, a Draft
Removal Action Sampling and Analysis Plan (see Section 3.2 of this SOW), which
shall include a field sampling land and a Quality Assurance Project Plan (QAPP). If
the selected alternative includes capping, performance monitoring will be performed
to confirm that excavated material is properly staged, dewatered, and transported to a
suitable disposal site and that field construction activities are properly sequenced.

. Draft Water Quality Monitoring Plan and its associated QAPP and HASP (see
Section 3.2 of this SOW), which shall detail groundwater and storm water quality
monitoring, as appropriate, to confirm that ARARs/PRGs are met during any removal
action. The plan shall describe the specific water quality monitoring requirements,
including:

— aschedule;

— sampling locations;

— sampling intervals;

— sampling equipment and parameters; analytical methods and detection limits;
— key contacts;

— reporting requirements (including daily report);

— daily contacts for notifications of any exceedances;

— result summaries; and

— draft and final Water Quality Monitoring reports.

A QAPP and a HASP specific to water quality monitoring shall be included in this
deliverable.

Task 5¢ - Final (100 percent) Design
The 100 percent final Design submittal shall include the following:
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Final Design Analysis Report;

Final construction documents and schedule;

Final Design Plans;

Operation, Maintenance, and Monitoring Plan;

Final cost estimate for the Removal Action and estimated cost for long-term
monitoring; and

. Final schedule.

Task 6 — Removal Action Work Plan

Purchaser shall prepare a Removal Action Work Plan that outlines the implementation of the
selected Removal Action alternative, including how construction activities are to be implemented
by Purchaser and coordinated with EPA. The Work Plan shall include, at a minimum, the
following elements that are consistent with and implements the approved final design:

. Removal action project plan describing the sequence of activities;

. A description of how the removal action implements the final design;

. Schedule of activities for completion of the Removal Action, including inspections,
meetings, and documents referenced in this task;

o Removal action HASP that is designed to protect personnel from physical, chemical
and other potential hazards posed by this Removal Action;

. Construction quality assurance plan (CQAP) and statement of qualifications (for the

construction contractor). The CQAP will describe in detail the methods for direct
measurements to be made during construction to ensure RAOs and performance
standards will be met;

o Removal action environmental protection plan;

. Procedures for processing design changes and securing EPA review and approval of
such changes to ensure changes are consistent with the objectives of this Removal
Action;

. Procedures for coordinating with EPA regarding compliance with EPA’s Off-Site

Rule, as applicable;

The HASP shall follow EPA and all OSHA requirements as outlined in 29 CFR 1910 and 1926.
Purchaser may utilize existing HASP project documents or other company/contractor HASPS
provided that Purchaser demonstrates the HASP has been modified, as necessary, or otherwise
sufficiently addresses the activities covered by this SOW. Draft and Final versions of the
Removal Action Work Plan shall be submitted to EPA for review and approval in accordance
with the schedule set forth in Table 3.1 of this SOW.

Task 7 — Implementation of Removal Action
As described in Table 3.1, Purchaser shall provide notification to EPA thirty (30) days prior to
initiation of fieldwork to allow EPA to coordinate field oversight activities.
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Purchaser shall complete the sediment Removal Action in accordance with the approved Final
Design documents and Removal Action Work Plan. The following activities shall be completed
in constructing the Removal Action:

. EPA and Purchaser shall participate in a preconstruction meeting to:

— Review methods for documenting and reporting data, and compliance with
specifications and plans including methods for processing design changes and
securing EPA review and approval of such changes, as necessary;

— Review methods for distributing and storing documents and reports;

— Review work area security and safety protocols, as appropriate;

— Demonstrate that construction management is in place, and discuss any
appropriate modifications of the CQAP to ensure that project specific
considerations are addressed;

— Discuss methods for direct measurement, including confirmation sampling of
construction work to be sued to ensure performance standards are met;

— If requested, conduct a removal Action Area tour in the project area to verify that
the design criteria, plans, and specifications are understood and to review material
and equipment storage locations, as appropriate;

— If appropriate, conduct an update of the analysis regarding post Removal Action
recontamination of the Triangle Park Removal Action Area by upland sources of
contamination, including what source control actions have occurred since the
EE/CA analysis, whether additional actions and/or schedule delays may be
necessary to control potential sources of significant recontamination.

. Purchaser shall transmit (electronically) draft key points and action items of the
preconstruction meeting to all parties within seven (7) days of the meeting. Purchaser
shall submit final key points and action items of the preconstruction meeting to all
parties within fourteen (14) days of the meeting.

. Pursuant to the CQAP, weekly reports shall be prepared and submitted
(electronically) to EPA for review during the Removal Action. Weekly reports shall
include: work performed; problems encountered and solutions proposed; water
quality monitoring results, if applicable; and work to be performed during the
following week. If applicable, Purchaser shall inform EPA of the off-Site disposal
facility proposed to receive any debris or excavated materials from the Triangle Park
Removal Action Area.

. Within seven (7) days after Purchaser makes a preliminary determination that
construction is complete, Purchaser shall orally notify EPA for the purposes of
scheduling a final inspection and/or meeting. Within fourteen (14) days after the final
inspection and/or meeting, Purchaser shall send a letter to EPA stating that
construction is complete and responding to any outstanding issues that were raised by
EPA during the final inspection/meeting.

Task 8 — Removal Action Completion and Institutional Control Implementation Report
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Within sixty (60) days after completion of the construction phase of the Removal Action,
Purchaser shall submit for EPA review and approval a Removal Action Completion and
Institutional Control Implementation Report. This report shall contain a description of the Work
described in the Removal Action Work Plan and the Work that was actually performed. In the
report, a registered professional engineer and Purchaser shall state that the Removal Action has
been constructed in accordance with the design and specifications. The report shall provide as-
built drawings, signed and stamped by a professional engineer, showing the area and depth of the
location remediated, as appropriate.

The final report shall include a good faith estimate of total costs or a statement of actual costs
incurred in complying with the Agreement, a listing of quantities and types of material removed
off-Site or handled on-Site, a listing of the ultimate destination(s) of those materials, a
presentation of the analytical results of all sampling and analyses performed (including a map
showing the locations of any confirmatory samples), and accompanying appendices containing
all relevant documentation generated during the Removal Action (e.g., manifests, invoices, bills,
contracts, and permits). All analytical data collected under this Agreement shall be provided
electronically to EPA. The final Water Quality Monitoring Report may be submitted as an
appendix to the Removal Action Completion and Institutional Control Implementation Report.

When submitting the final Removal Action Completion and Institutional Control Implementation
Report to EPA, the Purchaser shall identify the Work that has been fully performed in
accordance with this Agreement, and shall identify all continuing obligations, including post-
removal site controls and monitoring, required by the Agreement. The Purchaser shall also
identify a timeline for continuing obligations with “in perpetuity” identified for all obligations
for which a timeline cannot reasonably be fixed.

If the remedy included institutional controls, the Removal Action Completion and Institutional
Control Implementation Report shall also contain a description of the ICIP implementation to
date, with copies of all implementing documentation, and a schedule for completion of all
outstanding ICIP tasks. The Removal Action Completion and Institutional Control
Implementation Report must document complete implementation of the ICIP, including copies of
all relevant paperwork (e.g., easements, filings with Recorders Offices).

The final Removal Action Completion and Institutional Control Implementation Report shall
also include the following certification signed by a person who supervised or directed the
preparation of that report:

“Under penalty of perjury under the laws of the United States, | certify that to the
best of my knowledge, after appropriate inquiries of all relevant persons involved
in the preparation of the report, the information submitted is true, accurate, and
complete. | am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment.”

Task 9 — Long-Term Monitoring and Reporting Plan
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If identified as a component of the selected alternative, Purchaser shall prepare a Long-Term
Monitoring and Reporting Plan for the Triangle Park Removal Action Area. The Long-Term
Monitoring and Reporting Plan shall include inspections and analyses to monitor the Removal
Action implemented at the Triangle Park Removal Action Area.

If required, the Long-Term Monitoring and Reporting Plan shall describe monitoring objectives,
an overview of the monitoring approach, design of the monitoring program (e.g., sampling
strategy, station locations and replication, field sampling methods, laboratory methods), data
analysis and interpretation, reporting requirements, and a schedule. The Plan shall include, as
appropriate, visual inspection, physiography, hydrology, geology, chemical monitoring, and soil,
groundwater or storm water samples (as appropriate) in capped areas and non-capped areas
(including excavated areas) to monitor for recontamination. Data from long-term monitoring
shall be assembled into reports and submitted to EPA in accordance with the schedule set forth in
the Long-Term Monitoring and Reporting Plan. Based on long-term monitoring results, EPA
shall determine if future response actions are needed to achieve the cleanup objectives.

For each final long-term monitoring report submitted to EPA pursuant to the Long-Term
Monitoring and Reporting Plan, the report shall include the following certification signed by a
person who supervised or directed the preparation of that report:

“Under penalty of perjury under the laws of the United States, | certify that to the
best of my knowledge, after appropriate inquiries of all relevant persons involved
in the preparation of the report, the information submitted is true, accurate, and
complete. | am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment.”

Task 10 — Community Involvement Activities

If requested by EPA, Purchaser shall provide information supporting EPA’s community
involvement programs related to the Work performed pursuant to this Agreement, and shall
participate in public meetings which may be held or sponsored by EPA to explain activities at the
Removal Action Area or concerning Work performed pursuant to this Agreement.

3.2. CONTENT OF SUPPORTING PLANS

3.2.1. Sampling and Analysis Plan

Purchaser shall develop a project-specific Sampling and Analysis Plan (SAP), comprised of a
Field Sampling Plan (FSP) and project-specific Quality Assurance Project Plan (QAPP) for
sample analysis and data handling for any samples collected at the early action area. The SAP
shall be based upon the Agreement, SOW, and EPA guidance. The SAP will be prepared in
accordance with “Methods for Collection, Storage and Manipulation of Sediments for Chemical
and Toxicological Analyses: Technical Manual” (EPA/823/B-01-002, October 2001) or the most
current version or updated guidance. The content of the SAP shall include the type of
information described in EPA’s Guidance for Conducting Removal Investigations and Feasibility
Studies under CERCLA (EPA/540/G-89-004).
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The FSP will define in detail the sampling and data-gathering methods that will be used on the
project. It will include sampling objectives, a detailed description of sampling activities, sample
locations, sample analysis, sampling equipment and procedures, sampling schedule, station
positioning, and sample handling (e.g., sample containers and labels, sample preservation).

The QAPP will describe the quality assurance and quality control protocols necessary to achieve
required data quality objectives. Purchaser shall follow, as appropriate, “Quality
Assurance/Quality Control Guidance for Removal Activities: Sampling QA/QC Plan and Data
Validation Procedures” (OSWER Directive No. 9360.4-01, April 1990), or the most current
version, as guidance for QA/QC and sampling. Purchaser shall only use laboratories that have a
documented Quality System that complies with “Specifications and Guidelines for Quality
Systems for Environmental Data Collection and Environmental Technology Programs”
(ANSI/ASQC E-4 1994, American National Standard, February 4, 2004). The QAPP will be
prepared for each sample collection activity in accordance with: (1) “EPA Requirements for
Quality Assurance Project Plans (QA/R-5)” (EPA/240/B-01/003, March 2001); (2) “Guidance on
Quality Assurance Project Plans (QA/G-5)” (EPA/240/R-02/009, December 2002); “Guidance
on Environmental Data Verification and Validation (QA/G-8)” (EPA/240/R-02/004, November
2002); and (3) the EPA Functional Guidelines for Data Review. The QAPP will address
sampling procedures, sample custody, analytical procedures, and data reduction, validation,
reporting, and personnel qualifications. The laboratory performing the work must have and
follow an approved Quality Assurance (QA) program, which complies with “EPA Requirements
for Quality Management Plans (QA/R-2)” (EPA/240/B-01-002, March 2001 reissued May 2006)
or equivalent documentation as determined by EPA. If a laboratory not in the EPA Contract
Laboratory Program (CLP) is selected, the QAPP shall be consistent with the requirements of the
CLP for laboratories proposed outside the CLP. Purchaser will provide assurances that EPA has
access to laboratory personnel, equipment and records for sample collection, transportation, and
analysis.

All sampling and analyses performed pursuant to this Agreement shall conform to EPA
direction, approval, and guidance regarding sampling, quality assurance/quality control
(QA/QC), data validation, and chain-of-custody procedures. Purchaser shall ensure that the
laboratory used to perform the analyses participates in a QA/QC program that complies with the
appropriate EPA guidance.

Upon request by EPA, Purchaser shall have such a laboratory analyze samples submitted by EPA
for quality-assurance monitoring. Purchaser agrees that EPA personnel may audit any laboratory
that performs analytical work under this Settlement Agreement. Prior to awarding any work to
an analytical laboratory, Purchaser will inform the laboratory that an audit may be performed,
and that the laboratory agrees to coordinate with EPA prior to performing analyses. Purchaser
shall provide to EPA the quality assurance/quality control procedures followed by all sampling
teams and laboratories performing data collection and/or analysis.
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Purchaser shall provide to EPA the quality assurance/quality control procedures followed by all
sampling teams and laboratories performing data collection and/or analysis. Upon request by
EPA, Purchaser shall allow EPA or its authorized representatives to take split and/or duplicate
samples. Purchaser shall notify EPA not less than fourteen (14) days in advance of any sample
collection activity, unless shorter notice is agreed to by EPA. EPA shall have the right to take
any additional samples that EPA deems necessary. Upon request, EPA shall allow Purchaser to
take split or duplicate samples of any samples it takes as part of its oversight of Purchaser s’
implementation of the Work.

All analytical data collected under this Settlement Agreement shall be provided electronically to
EPA.

3.2.2. Health and Safety Plan(s)

The Health and Safety Plan(s) ensure protection of the public health and safety during
performance of on-site Work under this Agreement. This plan shall be prepared in accordance
with EPA’s Standard Operating Safety Guide (PUB 9285.1-03, PB 92-963414, June 1992). Dive
operations will be addressed in all appropriate HASPs, if diving is planned. Dive Plans will also
be sent to EPA for review and comment at least two weeks prior to diving work. In addition, the
plan shall comply with all currently applicable Occupational Safety and Health Administration
(“OSHA”) regulations found at 29 CFR. Part 1910. Purchaser shall incorporate all changes to
the plan recommended by EPA and shall implement the plan during the duration of the removal
action.

3.2.3. Construction Quality Assurance Plan

The Construction Quality Assurance Plan (CQAP) describe the project-specific components of
the performance methods and quality assurance program to ensure that the completed project
meets or exceeds all design criteria, plans, and specifications. The draft Plan shall be submitted
with the Prefinal design and the Final Plan shall be submitted with the Final Design. The Final
Plan shall be submitted prior to the start of construction in accordance with the approved
construction schedule. The Plan shall provide requirements for the following elements:

o Responsibilities and authorities of all organization and key personnel involved in the
Removal Action construction, including EPA and other agencies.

. Qualifications of the Construction Quality Assurance (CQA) Officer. Establish the
minimum training and experience of the CQA Officer and supporting inspection
personnel.

. Inspection and verification activities. Establish the observations and tests that will be
required to monitor the construction and/or installation of the components of the
Removal Action. The plan shall include the scope and frequency of each type of
inspection to be conducted. Inspections shall be required to verify compliance with
environmental requirements and ensure compliance with all health and safety
procedures.

. Performance standards and methods. Describe all performance standards and
methods necessary to ensure implementation of the removal construction.

Triangle Park Statement of Work
BFPP AGREEMENT BETWEEN THE UNIVERSITY OF PORTLAND AND EPA
DockeT No. CERCLA-10-2007-0027

Page 22



Performance monitoring requirements shall be stated to demonstrate that best
management practices have been implemented for excavating operations,
transportation of excavated material, and proper cap placement techniques.

Sampling activities. Establish requirements for quality assurance sampling activities,
including the sampling protocols, sample size, sample locations, frequency of testing,
acceptance and rejection data sheets, and plans for correcting problems as addressed
in the project specifications.

. Documentation. Establish the reporting requirements for construction quality
assurance activities. This shall include such items as daily and weekly summary
reports, inspection data sheets, problem identification and corrective measures
reports, design acceptance reports, and final documentation. A description of the
provisions for final storage of all records consistent with the requirements of the
Settlement Agreement shall be included.

3.3. SUMMARY OF MAJOR DELIVERABLES/SCHEDULE
The schedule for submission to EPA of deliverables described in this section of the SOW is

presented in Table 3.1.

TABLE 3.1 — Schedule of Upland Removal Project Deliverables

TASK

DELIVERABLE

DUE DATE

Technical Memorandum on
Proposed Boundaries of the
Removal Action

Draft Technical Memorandum on
Proposed Boundaries of the
Removal Action

Within 150 days after effective date of
Agreement and prior to development of
EE/CA.

Engineering Evaluation/Cost
Analysis (EE/CA) Work Plan

Draft EE/CA Work Plan

Final EE/CA Work Plan

Within 180 days after effective date of
Agreement.

Within 30 days after receipt of EPA
comments on draft.

Removal Action Area
Characterization Report

Draft Removal Action Area
Characterization Report

Final Removal Action Area
Characterization Report

Within 150 days after EPA approval of
the EE/CA Work Plan.

Within 30 days after receipt of EPA
comments on draft.

Engineering Evaluation/Cost
Analysis (EE/CA) Report

Technical Briefing on Proposed
Removal Alternatives

First draft EE/CA

Second draft EE/CA (Public
Review)

Final EE/CA

Within 30 days after approval of the
Final Removal Action Area
Characterization Report by EPA.

Within 90 days of the Technical
Briefing on Proposed Removal
Alternatives

Within 60 days after receipt of EPA
comments on first draft EE/CA.

Within 60 days after receipt of EPA
comments on second draft EE/CA.
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TABLE 3.1 — Schedule of Upland Removal Project Deliverables

TASK

DELIVERABLE

DUE DATE

Removal Action Design Documents

Conceptual (30 percent) Design

Pre-final (60 percent) Design

Final (100 percent) Design

Within 90 days of EPA signature of the
Action Memorandum.

Within 90 days after receipt of EPA
comments on conceptual design.

Within 60 days after receipt of EPA
comments on prefinal design.

Removal Action Work Plan

Draft Removal Action Work Plan

Final Removal Action Work Plan

Within 60 days after Purchaser’s
notification to EPA of Contractor.

Within 30 days after receipt of EPA
comments on draft.

Implementation of Removal Action

Notification of Removal Action
Start

Removal Action Start

Provide notification to EPA 30 days
prior to initiation of Removal Action
field work to allow EPA to coordinate
field oversight activities

30 days after Notification of Removal
Action

Removal Action Completion and
Institutional Control Implementation
Report

Draft Removal Action Completion
and Institutional Control
Implementation Report

Final Removal Action Completion
and Institutional Control
Implementation Report

Within 60 days after completion of
Removal Action (construction phase)

Within 30 days after receipt of EPA
comments on draft.

Long-Term Monitoring and
Reporting Plan (if appropriate)

Draft Long-Term Monitoring and
Reporting Plan

Final Long-Term Monitoring and
Reporting Plan

Monitoring Data Reports

Within 60 days after EPA approval of
the Final Design.

Within 60 days after completion of the
removal action and receipt of EPA
comments

Schedule to be proposed by Purchaser
in the Long-Term Monitoring and
Reporting Plan

Reference in Table 3.1 to EPA comments reflects EPA’s consideration of comments, including
comments from the Oregon DEQ), the Tribes, and federal and state Natural Resource Trustees.
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4.0 ELECTRONIC DATASUBMITTAL

Purchaser will submit results of field measurements and laboratory analyses of samples to be
compiled and used in the Characterization Report in electronic form. This data will also be
provided to EPA in a format usable to EPA and EPA’s consultants for the purpose of assessing
data relationships and data gaps at the site.

Purchaser will provide results of field measurements, laboratory analyses of samples, and other
data relevant to accomplishing the tasks in this SOW, such as CAD files of base maps and other
graphic presentations of data, in a usable format to facilitate EPA review of data submittals.
Historic information already stored in an electronic format will be provided to EPA and/or its
contractor(s) upon request. A brief description of newly acquired data will be included in each
monthly report. Newly acquired data will be transmitted within one month of its acquisition (or
validation, if needed) unless a longer holding time is agreed upon.

All documents required to be submitted by this SOW shall be provided in its original format and
in web-posting ready format (PDF), as directed by EPA. The maximum size document that may
be electronically mailed (email) to EPA is 25 MBs per email. Packages larger than 25 MBs
should be sent on CD to retain file linkages. The Purchaser shall follow the following
procedures for providing web-posting ready format documents unless otherwise directed by
EPA:

1. Bookmark documents longer than 10 pages for easier navigation (e.g., chapters).

2. Ensure that file/document properties/initial view is for “bookmarks panel and page” if
there are bookmarks.

3. For document composed of multiple files, link together with a starter file that is less than
2 MB, i.e., the document’s executive summary. The executive summary should have a
bookmarks panel with bookmark links to the other files (as an example, look at the
Portland Harbor website, T4 EE/CA). Ensure that all files are saved to the same folder,
rather than multiple folders so that the linkage is retained during web posting.

4. Bookmarks to other files should indicate the name of that file (and size of that file, if over
1 MB).

5. “Tag” the document for accessibility if this was not done by the source application
(advanced/accessibility/tag) for section 508 compliance.

6. Enter document properties: 1) title, author (should be XXXX for EPA Region 10), 2)
subject, and 3) keywords.

7. “Add links” (advanced/links/create links from URLs in document) to the document so
that they can be used to go to the website directly from the document. Links need to start
with “http:”, etc. to be usable.
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5.0 REFERENCES

The following list, although not comprehensive, comprises many of the regulations and guidance
documents that apply to the RI/FS Process:

The National Oil and Hazardous Substance Pollution Contingency Plan (NCP), 40 CFR Part 300
et seq.

“Guidance for Conducting Removal Investigations and Feasibility Studies Under CERCLA,”
U.S. EPA, Office of Emergency and Removal Response, October 1988, OSWER
Directive No. 9355.3-01.

“Guidance on Conducting Non-Time-Critical Removal Actions Under CERCLA,” U.S. EPA,
Office of Emergency and Removal Response, August 1993, OSWER Directive No.
9360.0-32.

“Land Use in the CERCLA Remedy Selection Process,” U.S. EPA, Office of Solid Waste and
Emergency Response, May 1995, OSWER Directive No. 9355.7-04.

“Reuse Assessments: A Tool to Implement the Superfund Land Use Directive,” U.S.
EPA/OERR, OSWER Directive No. 9355.7-06P, June 2001.

“Interim Guidance on Potentially Responsible Party Participation in Removal Investigation and
Feasibility Studies,” U.S. EPA, Office of Waste Programs Enforcement, Appendix A to
OSWER Directive No. 9355.3-01.

“Guidance on Oversight of Potentially Responsible Party Removal Investigations and Feasibility
Studies,” Volumes I and Il, U.S. EPA, Office of Waste Programs Enforcement, July
1991, OSWER Directive No. 9835.1(c) and .1(d).

“A Compendium of Superfund Field Operations Methods,” Two Volumes, U.S. EPA, Office of
Emergency and Removal Response, EPA/540/P-87/001a, August 1987, OSWER
Directive No. 9355.0-14.

“RCRA Facility Investigation Guidance,” U.S. EPA, May 1989, EPA Doc. No. EPA 530/SW-
89-031.

“RCRA Corrective Action Plan,” U.S. EPA Office of Solid Waste, May 1994, OSWER
Directive No. 9902.3-2a.

“Handbook of Groundwater Protection and Cleanup Policies for RCRA Corrective Action,” U.S.
EPA, April 2004, EPA Doc. No. EPA/530/R-01/015.

“RCRA Public Participation Manual,” U.S. EPA, Sept. 1996, No. 530-R-96-007.
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“Guidance for the Data Quality Objectives Process EPA QA/G-4,” U.S. EPA, Office of
Environmental Information, EPA/600/R-96/055, August 2000.

“Guidance for the Preparation of Standard Operating Procedures QA-G-6. U.S. EPA Office of
Environmental Information, EPA/240/B-01/004, March 2001.

“EPA Requirements for Quality Assurance Project Plans,” USEPA. EPA QA/R5, March 2001.

“EPA Requirements for Quality Management Plans,” U.S. EPA, Office of Emergency and
Remedial Response and Office of Waste Programs Enforcement, EPA QA/R-2,
EPA/240/B-01/002, March 2001 (revised May 2006).

“EPA Guidance on Quality Assurance Project Plans,” QA/G-5, U.S. EPA, Office of Emergency
and Removal Response and Office of Waste Programs Enforcement, EPA/600/R-98/018,
February 1998.

“Users Guide to the EPA Contract Laboratory Program: U.S. EPA, Sample Management
Office,” January 1991, OSWER Directive No. 9240.0-01D.

“Interim Guidance on Compliance with Applicable or Relevant and Appropriate Requirements,”
U.S. EPA, Office of Emergency and Removal Response, July 9, 1987, OSWER Directive
No. 9234.0-05.

“CERCLA Compliance with Other Laws Manual,” Two Volumes, U.S. EPA, Office of
Emergency and Removal Response, August 1988 (draft), OSWER Directive No. 9234.1-
01 and -02.

“Presumptive Remedies: Policy and Procedures,” U.S. EPA, Office of Emergency and Solid
Waste and Emergency Response, Sept. 1993, OSWER Directive No. 9355.0-47FS.

“Presumptive Response Strategy and Ex-Situ Treatment Technologies for Contaminated
Groundwater at CERCLA Sites,” U.S. EPA, Office of Emergency and Removal
Response, Oct. 1996, OSWER Directive No. 9283.1-12.

“Draft Guidance on Preparing Superfund Decision Documents,” U.S. EPA, Office of Emergency
and Removal Response, March 1988, OSWER Directive No. 9355.3-02.

“Risk Assessment Guidance for Superfund--Volume I, Human Health Evaluation Manual (Part
A),” December 1989, EPA/540/1-89/002.

“Risk Assessment Guidance for Superfund--Volume Il Environmental Evaluation Manual,”
March 1989, EPA/540/1-89/001.
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“Ecological Risk Assessment Guidance for Superfund: Process for Designing and Conducting
Ecological Risk Assessments,” U.S. EPA, OSWER Directive No. 9285.7-25, June 1998,
EPA/540-R-97-006.

“Guidance for Data Usability in Risk Assessment,” October 1990, EPA/540/G-90/008.

“Performance of Risk Assessments in Removal Investigation/ Feasibility Studies (RI/FSs)
Conducted by Potentially Responsible Parties (PRPs),” August 28, 1990, OSWER
Directive No. 9835.15.

“Supplemental Guidance on Performing Risk Assessments in Removal Investigation/Feasibility
Studies (RI/FSs) Conducted by Potentially Responsible Parties (PRPs),” July 1991,
OSWER Directive No. 9835.15(a).

“Supplemental Risk Assessment Guidance for Superfund,” Region 10 U.S. EPA, Health and
Environmental Assessment Section, August 1991.

“Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions,” April 22,
1991, OSWER Directive No. 9355.0-30.

“Guidance for Comparing Background and Chemical Concentrations in Soil for CERCLA Sites,
U.S.EPA, OSWER 9285.7-41, September 2002.

“Role of Background in the CERCLA Cleanup Program,” U.S. EPA, OSWER Directive No.
9230.0-97, April 2002.

“Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites,” U.S. EPA,
OSWER Directive 9355.4-24, March 2003.

“Health and Safety Requirements of Employees Employed in Field Activities,” U.S. EPA, Office
of Emergency and Removal Response, July 12, 1981, EPA Order No. 1440.2.

OSHA Regulations in 29 CFR 1910.120 (Federal Register 45654, December 19, 1986).

“Interim guidance on Administrative Records for Selection of CERCLA Response Actions,”
U.S. EPA, Office of Waste Programs Enforcement, March 1, 1989, OSWER Directive
No. 9833.3A.

“Community Relations in Superfund: A Handbook,” U.S. EPA, Office of Emergency and
Removal Response, January 1992, OSWER Directive No. 9320.0-03C.

“Community Relations During Enforcement Activities and Development of the Administrative
Record,” U.S. EPA, Office of Waste Programs Enforcement, November 1988, OSWER
Directive No. 9836.0-1A.
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“Coordination between RCRA Corrective Action and Closure and CERCLA Site Activities,”
Office of Enforcement and Compliance Assurance, U.S. EPA, September 24, 1996.

“Superfund Reforms: Updating Remedy Decisions,” U.S. EPA, OSWER 9200.0-22, September
27, 1996.

“Institutional Controls: A Guide to Implementing, Monitoring, and Enforcing Institutional
Controls at Superfund, Brownfields, Federal Facility, UST and RCRA Corrective Action
Cleanups,” [Draft] U.S. EPA OSWER, March 2003.

“Fingerprint Analysis of Contaminant Data: A Forensic Tool for Evaluating Environmental
Contamination,” EPA 600-5-04-054, May 2004.

“Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers,” EPA 542-S-
02-001, May 2002.

“Proceedings of the Ground-Water/Surface-Water Interactions Workshop,” Parts 1, 2, and 3,
EPA/542/R-00/007, July 2000.

“Phytoremediation of Contaminated Soil and Ground Water at Hazardous Waste Sites,”
EPA/540/S-01/500, February 2000.

“Portland Harbor Joint Source Control Strategy,” Oregon Department of Environmental Quality
(ODEQ) and U.S. Environmental Protection Agency (USEPA). December 2005.
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